



BREMERTON  
WASHINGTON

# EPA Brownfield Assessment Grant Timeline

**Year 1**  
(Oct. 2017 - Sept. 2018)

**Year 2**  
(Oct. 2018 - Sept. 2019)

**Year 3**  
(Oct. 2019 - Sept. 2020)

Define Direction

Progress Reporting to EPA

BAC Meeting

BAC Meeting

BAC Meeting

BAC Meeting

BAC Meeting

BAC Meeting

Project Webpage & Fact Sheets

Focused Planning Meetings, Community Response Meetings

Site Inventory

Site Nomination, Prioritization & Eligibility Determinations

Phase I Environmental Site Assessments

Quality Assurance Project Plan

Phase II Environmental Site Assessments

Analysis of Brownfield Cleanup Alternatives (ABCAs) & Cleanup Action Plans (CAPs)

Area-Wide Planning

Pursue Additional Funding Opportunities

Site Revitalization/Redevelopment Activities

**Task 1:** Project Mgmt & Reporting

**Task 2:** Public Outreach & Formation of Brownfield Advisory Committee (BAC)

**Task 3:** Site Inventory, Prioritization & Eligibility Activities

**Tasks 4 & 5:** Phase I & II Environmental Site Assessments

**Task 6:** Site-Specific Cleanup/Reuse Planning & Area-Wide Planning

