


Lower Washington Ave Sidewalk Re-Opened!




- No Closure Expected
- Minor Lane Closure(s) Expected
- Road Closure Expected

PROJECT WEBSITE | CONTACT US



City of Bremerton
Public Works & Utilities
Engineering Division
Nick Ataie, Project Manager
nick.ataie@ci.bremerton.wa.us
Direct 360-473-2306

Note: The information provided in this exhibit is intended to provide updates on typical expected conditions in the project work area and may not reflect actual conditions encountered. Please be advised that actual conditions may be different based on construction sequencing and site-specific needs.




NOT TO SCALE

WASHINGTON AVENUE & 11TH STREET IMPROVEMENTS

Road Construction Report

Planned construction through October is anticipated to include wall, curb, and paving work along the 900 Block (Lower) Washington Ave. As paving work is weather sensitive (and due to minor delays from recent rain events), the estimated completion of work in this area is now expected in early/mid November. Traffic flow on 11th St, (Upper) Washington Ave, and the Manette Bridge will continue to remain fully operational.












 Travel lanes on (Upper) Washington Ave will remain shifted through the work area to provide additional on-street parking for impacted residents and provide a buffer from the work areas.



ROAD CLOSED The 900 Block of (Lower) Washington Ave will remain closed to thru traffic during work hours for construction of new pavement and curbs, however the new sidewalk is re-opened. Signed permit parking on Washington Ave remains available for impacted residents. Thru access will be provided, if safe, during evenings and weekends however parking will remain restricted.



! Upon completion of remaining work along the 900 Block of (Lower) Washington Ave, construction will be temporarily suspended through early 2024 in preparation for winter weather and in order for critical construction materials to be delivered. Refer to separate exhibit for an overall project schedule update including anticipated closures, detours, and local access in 2024.

- | | |
|---|------------------------------------|
|  | Project Limits |
|  | Primary Work Area(s) |
|  | Local Access During Work Hours |
|  | Road Closure Expected |
|  | Flagging Operations Expected |
|  | Traffic Pattern Change Expected |
|  | Sidewalk Closure / Detour Expected |
|  | Special Note (See Report) |
|  | Expected Detour Route |

OCTOBER 2023



Evergreen Park

13th St

11th St Pl

Pacific Ave

Pleasant Ave

(Upper) Washington Ave

Highland Ave

Washington Ave

6th St

LOWER WASHINGTON PARKING AREA

(Lower) Washington Ave

PERMIT PARKING SIGNS

Temporary signs showing "PARKING BY PERMIT ONLY" have been provided to prioritize parking for impacted residents with parking permits.



E 16th St


Wheaton Way

Port Washington Narrows

Manette Brg

- Permit Parking Boundary
- Construction Work Zone
- Permit Parking Area
- No Parking Area
- Temporary Permit Parking Area **

** Temporary Parking Area(s) subject to availability based on construction activities.
Note: This exhibit is for informational purposes only and drivers should always confirm whether parking is permitted or restricted based on posted signs and in accordance with other vehicle parking requirements.



NOT TO SCALE

WASHINGTON AVENUE & 11TH STREET IMPROVEMENTS

Lower Washington Ave (900 Block) Temporary Alternative Street Parking Areas

Due to the remaining reconstruction of street paving and sidewalk along the 900 block of Washington Avenue as part of the project, on-street parking will continue to be restricted through the duration this work is occurring. Temporary parking restrictions are necessary to reduce construction duration and to ensure the safety of residents and workers. It is estimated that the parking impacts shown will be necessary through early/mid **November 2023**. Private-owned active parking areas will remain accessible unless work requires a short-term closure. While this work is occurring, parking permit holders in the 900 block of Washington Avenue may park in alternate locations within a 2-block radius as depicted in the graphic above.

Please note that while deliveries are not restricted, a temporary loading area has been signed on Washington Ave to provide a temporary space for delivery vehicles and/or short-term loading/unloading. Residents of the 900 Block of Washington Ave should notify any special delivery carriers to ensure they know direct house access may be restricted during work hours.



More information on parking can be found on the City's website at:
<https://www.bremertonwa.gov/453/Driving-Parking>

OCTOBER 2023



WASHINGTON AVENUE & 11TH STREET IMPROVEMENTS

Anticipated Construction Schedule Update

OCTOBER 2023

Construction for the Washington Ave & 11th St Improvements was placed into four (4) construction phases in order to minimize closures and impacts to local/thru traffic. The initial work along Lower Washington Ave (900 Block) is expected to be completed in early/mid November 2023 at which point vehicular access and parking will be restored in the area. Minor construction delays have occurred due to unforeseen conditions and recent rain events. 11th St, Upper Washington Ave, and the Manette Bridge remain open to thru traffic.



Due to challenges of constructing new infrastructure during the winter months, construction activities are anticipated to be temporarily suspended after initial work on Lower Washington Ave is complete through early February 2024. This temporary work suspension will ensure no construction-related traffic impacts occur during this time and also allow time for critical construction materials to be delivered for work occurring in 2024.

At the end of the temporary work suspension in early 2024, the City and Contractor have determined that a temporary full closure of 11th St and Washington Ave within the project limits will allow for the project to be completed in 2024 and avoid the possibility of construction being extended into 2025. While multiple short-term roadway closures were anticipated, this plan would require a longer temporary roadway closure as further described below. Maintaining safe local access (and access to the Manette Bridge) will remain a priority and will be included in this temporary closure plan for Phase 2 & 4 construction activities. Prior to implementation of this closure in early 2024, an update will be provided with additional information on closure time frame local access routes.

PHASE 2/4 CLOSURE & DETOUR MAP



PROJECT PHASES

PROJECT WORK PHASE

DATES *

PHASE 1 (Lower Washington Ave)

Aug - Nov 2023

Temporary Work Suspension **

Nov - Jan 2024

PHASE 2/4 (11th St & Washington Ave)

Feb - May 2024

PHASE 3 (Roundabout Construction)

Jun - Sept 2024

* Dates shown are anticipated, but subject to change based on unforeseen conditions.

** Temporary work suspension provided to maintain full work zone access during winter-weather period. No construction, closures, or detours this period.

UPCOMING ROAD CLOSURE (2024)

In order to expedite overall construction, a full closure of 11th St and Washington Ave (from Pacific Ave to the Manette Bridge) will be required beginning in early February through May 2024 for Phase 2 & Phase 4 construction activities.

During this closure, a detour route will be signed as depicted in the figure utilizing Pacific Ave, 6th St, and Washington Ave. Traffic access to the Manette Bridge will remain open during this period.

Local traffic along (Lower) Washington Ave, Highland Ave, and Pleasant Ave will be maintained through the work zone and local access in and out of the work zone will be signed and/or coordinated with on-site flagging operations.

Further information regarding closures/detours for Phase 3 work will be provided at a later date once known.

PROJECT WEBSITE | CONTACT US



City of Bremerton
Public Works & Utilities
Engineering Division
Nick Ataie, Project Manager
nick.ataie@ci.bremerton.wa.us
Direct 360-473-2306

Please visit the project website to sign up for construction update emails and stay up to date with current and anticipated construction progress and impacts.

<https://www.bremertonwa.gov/1227/Washington-Ave-11th-St-Improvements>

Si desea la traducción de este documento, envíe un correo electrónico a
cathy.bonsell@ci.bremerton.wa.us