


Evergreen Park












WASHINGTON AVENUE & 11TH STREET IMPROVEMENTS

Road Construction Report

Paving along the 900 Block of Washington Ave (Lower Washington) will be completed on October 31, 2023 at which point full parking and access for residents will be restored. From November 2023 through January 2024, construction will be temporarily suspended as further described on the following page ("Anticipated Construction Schedule Update"). During this temporary work suspension there will be no lane or roadway closures in the work area.

 Beginning November 1, 2023, temporary permit parking which was previously provided on Washington Ave between the Manette Bridge and Highland Ave will be removed and restricted for on-street parking use and pedestrian traffic. Pedestrian access through the work area remains available along existing sidewalk provided on 11th St, Washington Ave, and Lower Washington Ave. Travel lanes along Washington Ave will remain shifted in their current configuration.

Please refer to the attached page ("Anticipated Construction Schedule Update") for additional information regarding planned construction activities and closures in 2024.

-  Project Limits
-  Primary Work Area(s)
-  Local Access During Work Hours
-  Road Closure Expected
-  Flagging Operations Expected
-  Traffic Pattern Change Expected
-  Sidewalk Closure / Detour Expected
-  Special Note (See Report)
-  Expected Detour Route

NOVEMBER 2023



WASHINGTON AVENUE & 11TH STREET IMPROVEMENTS

Anticipated Construction Schedule Update

NOVEMBER 2023

Construction for the Washington Ave & 11th St Improvements was placed into four (4) construction phases in order to minimize closures and impacts to local/thru traffic. The initial work along Lower Washington Ave (900 Block) will be completed at the end of October 2023 and vehicular access and parking will be restored beginning in November. Remaining work on the south end of Lower Washington Ave will occur during Phase 3 concurrent with adjacent intersection/roundabout construction activities.

Due to challenges constructing new infrastructure during the winter months, construction activities will be temporarily suspended beginning in November 2023 through late January / early February 2024. This temporary work suspension will ensure no construction-related traffic impacts occur during this time and also allow time for critical construction materials to be delivered for work occurring in 2024.

At the end of the temporary work suspension in early 2024, the City and Contractor have determined that a temporary full closure of 11th St and Washington Ave within the project limits will allow for the project to be completed in 2024 and avoid the possibility of construction being extended into 2025. While multiple short-term roadway closures were anticipated, this plan includes a longer-term temporary roadway closure as further described below. The detour during this closure will maintain safe local access and also maintain access at the Manette Bridge. Prior to implementation of this closure, and once an exact time frame is known, an update will be provided with additional information on detour and local access routes.



PHASE 2/4 CLOSURE & DETOUR MAP



PROJECT PHASES

PROJECT WORK PHASE

DATES *

PHASE 1 (Lower Washington Ave)

Aug - Oct 2023

Temporary Work Suspension **

Nov - Jan 2024

PHASE 2/4 (11th St & Washington Ave)

Feb - May 2024

PHASE 3 (Roundabout Construction)

Jun - Sept 2024

* Dates shown are anticipated, but subject to change based on unforeseen conditions.

** Temporary work suspension provided to maintain full work zone access during winter-weather period. No construction, closures, or detours this period.

In order to expedite overall construction, a full closure of 11th St and Washington Ave (from Pacific Ave to the Manette Bridge) will be required. The estimated time frame for this temporary closure is from February 2024 through May 2024 for Phase 2 & Phase 4 construction activities.

During this closure, a detour route will be signed as depicted in the figure utilizing Pacific Ave, 6th St, and Washington Ave. Traffic access to the Manette Bridge will remain open during this period. On-street parking in the roadway closure will be restricted.

Local traffic along (Lower) Washington Ave, Highland Ave, and Pleasant Ave will be maintained through the work zone and local access in and out of the work zone will be signed and/or coordinated with on-site flagging operations.

Further information regarding closures/detours for Phase 3 work will be provided at a later date once known.

PROJECT WEBSITE | CONTACT US



City of Bremerton
Public Works & Utilities
Engineering Division
Nick Ataie, Project Manager
nick.ataie@ci.bremerton.wa.us
Direct 360-473-2306

Please visit the project website to sign up for construction update emails and stay up to date with current and anticipated construction progress and impacts.

<https://www.bremertonwa.gov/1227/Washington-Ave-11th-St-Improvements>

Si desea la traducción de este documento, envíe un correo electrónico a
cathy.bonsell@ci.bremerton.wa.us