



WASHINGTON AVENUE & 11TH STREET IMPROVEMENTS

Road Construction Report

MAY 2024

The temporary closure of 11th St and Washington Ave will remain in place to safely and efficiently perform work activities in May. Thru traffic remains detoured on Pacific Ave and 6th St while local access to (Lower) Washington Ave, Highland Ave, and Pleasant Ave remains provided. Flaggers may be stationed in areas during work hours to ensure the safety of the public and workers. For your safety, please utilize signed pedestrian detours and do not attempt to walk in the active work area where sidewalk is signed as closed.

During the month of May, major work activities are planned to include completion of the new retaining wall along the west side of Washington Ave and remaining curb, sidewalk, and asphalt paving. We continue to expect high volume of construction traffic in and out of the work area through May as many different work activities will be happening concurrently and as asphalt paving occurs. We hope to have traffic restored on 11th St and Washington Ave towards the end of the month, dependent on weather, before the contractor begins phased construction of the roundabout.

The traffic signal at Washington Ave and the Manette Bridge remains operational to provide safe thru access for (Lower) Washington Ave residents, maintain safety for crosswalks, and to allow for construction traffic access. Sidewalk remains closed within the work area with an alternate pedestrian route provided along (Lower) Washington Ave and 11th St Place.

We thank you for your continued patience and support!



Construction of retaining wall panels on the west side of Washington Ave

New landscaping will be installed above the wall as part of the project improvements.



The temporary closure of Washington Ave and 11th St will remain in place for the Armed Forces Day Parade on Saturday, May 18.



Please visit the event webpage for general information on this event and parade map.




Continued installation of new curb and sidewalk



Roadway grading and new road base being placed prior to planned installation of new asphalt paving

ANTICIPATED CONSTRUCTION SCHEDULE



ROUNDABOUT CONSTRUCTION ESTIMATED TO BEGIN IN JUNE 2024 AND WILL INCLUDE THREE (3) PHASES TO LIMIT REQUIRED CLOSURES AND DETOURS

REFER TO PAGE 2

Refer to the Temporary Road Closure Notice on Page 3 for Current Closure Information

CONTACT US

City of Bremerton
Public Works & Utilities
Engineering Division

Nick Ataie, Project Manager

nick.ataie@ci.bremerton.wa.us | Direct 360-473-2306

Please visit the project website to sign up for construction update emails and stay up to date with current and anticipated construction progress and impacts.

<https://www.bremertonwa.gov/1227/Washington-Ave-11th-St-Improvements>

Si desea la traducción de este documento, envíe un correo electrónico a
cathy.bonsell@ci.bremerton.wa.us




WASHINGTON AVENUE & 11TH STREET IMPROVEMENTS


Road Construction Report

MAY 2024

The exhibits below include anticipated work areas including impacts to traffic. Detailed information for each work activity will be provided prior to work activities being performed. Exhibits are informational and subject to change based on unforeseen conditions which may occur through the remainder of construction.




11TH & WASHINGTON CONSTRUCTION




FEB - MAY (2024) **
Road Closure / Detour Required

ROUNDABOUT CONSTRUCTION (PHASE 1)




JUNE (2024) **
Intermittent Flagging at Intersection Required

ROUNDABOUT CONSTRUCTION (PHASE 2)



JULY (2024) **
Intermittent Flagging at Intersection Required

ROUNDABOUT CONSTRUCTION (PHASE 3)



AUGUST (2024) **
Road Closure / Detour Required

* CLOSURES AND DETOURS ARE PLANNED AND SUBJECT TO CHANGE

** TIMELINES ARE ESTIMATED AND SUBJECT TO CHANGE

