



WASHINGTON AVENUE & 11TH STREET IMPROVEMENTS

Road Construction Report

JULY 2024

On Monday, June 3, phased construction of the Washington Ave and Manette Bridge roundabout started with work during the month of June focused on the northeast corner of the intersection. To minimize construction impact to the traveling public, construction of the roundabout will occur in 3 phases with an estimated completion in August 2024.

Starting on or around Monday, July 8, Phase 2 roundabout construction will begin and work will move from the northeast corner of the intersection to the southeast corner. Due to a very tight work area, daily short term closures of Washington Ave to thru traffic (between 6th Street and the Manette Bridge) should be expected generally between the hours of 8:30 am and 2:30 pm. During these times, traffic from downtown will need to utilize a signed detour to access the Manette Bridge. The intersection will remain as a temporary all-way stop during Phase 2 work and flaggers may be present at the intersection. This work is currently anticipated to take 3 - 4 weeks to complete prior to moving into the final phase of roundabout construction (Phase 3).

Phase 3 roundabout construction is anticipated to be underway in early August or sooner and will include additional short-term traffic impacts. Once the roundabout construction is complete, a final layer of asphalt pavement will be placed along the entire project and permanent pavement markings will be installed. Miscellaneous improvements not significantly impacting use of the roadway (landscaping, lighting, etc.) will continue to occur project-wide as other work is occurring.



Washington Ave Looking South as Phased Roundabout Construction Begins (June 2024)

Construction Progress Photos



Traffic Signal Removal



Temporary Pedestrian Crosswalk and all-way stop



Construction of Lower Washington Ave Sidewalk to Roundabout Sidewalk

ANTICIPATED CONSTRUCTION SCHEDULE



ROUNDABOUT CONSTRUCTION STARTED JUNE 2024 AND WILL INCLUDE THREE (3) PHASES TO LIMIT TRAFFIC IMPACTS

REFER TO PAGE 2 FOR INFORMATION ON ANTICIPATED TRAFFIC IMPACTS INCLUDING CLOSURES AND DETOURS

CONTACT US

City of Bremerton
Public Works & Utilities
Engineering Division

Nick Ataie, Project Manager

nick.ataie@ci.bremerton.wa.us | Direct 360-473-2306

Please visit the project website to sign up for construction update emails and stay up to date with current and anticipated construction progress and impacts.

<https://www.bremertonwa.gov/1227/Washington-Ave-11th-St-Improvements>

Si desea la traducción de este documento, envíe un correo electrónico a cathy.bonsell@ci.bremerton.wa.us



WASHINGTON AVENUE & 11TH STREET IMPROVEMENTS

Road Construction Report


JULY 2024

The exhibits below include anticipated work areas including impacts to traffic. Exhibits are informational and subject to change based on unforeseen conditions which may occur through the remainder of construction. There are currently no anticipated weekday or weekend closures of the Manette Bridge to traffic for construction activities.

	Primary Roadway		Road Closure to Thru Traffic *
	Local Roadway		Thru Traffic Detour Route *
	Active Construction Area		Intersection Control Type
	Pedestrian Detour *		Sidewalk Closed *

ROUNABOUT CONSTRUCTION (PHASE 2)

Beginning Monday, July 8 work will begin on the southeast corner of Washington Ave and the Manette Bridge. The expected duration of this work is approximately 3-4 weeks subject to change based on weather and unforeseen conditions.



JULY 2024 **

Intermittent Flagging at Intersection Required



DETOURS AND CLOSURES: This work will require a detour of northbound Washington Ave traffic during weekday non-peak hours (8:30 am to 2:30 pm) as depicted. Washington Ave between 6th St and the Manette Bridge will remain open to local traffic during this detour to provide access to adjacent properties and a flagger will assist local traffic through the Washington Ave and Manette Bridge intersection. Local traffic should expect minor delays during these periods at the intersection.

TRAFFIC CHANGES: The intersection of Washington Ave and the Manette Bridge will remain as an all-way stop. Narrowing of traffic lanes will be required. Over-sized vehicles should use alternate routing via Warren Ave (SR 303). Lane shifts on Washington Ave and 11th St in the work area may occur.

PEDESTRIANS: Temporary crosswalks will be provided near Washington Ave and the Manette Bridge to provide pedestrian access around the work area. Pedestrian detour routes will be signed. The sidewalk along the Manette Bridge will remain open.

CYCLIST: Portions of existing bike lanes near the work area may be temporarily impacted. Cyclist may follow local access route or seek alternate route.

PARKING: Impacts to existing on-street parking are not anticipated. Any necessary temporary parking restrictions will be signed.

* CLOSURES AND DETOURS ARE PLANNED AND SUBJECT TO CHANGE

** TIMELINES ARE ESTIMATED AND SUBJECT TO CHANGE